
The Thameslink Programme



Thameslink: Core Infrastructure 
Works

Today 8 car trains. 8tph

Late 07 
– Early 
2008

Setting up the job – early works to 
improve reliability

9 Dec 
2007

Thameslink route stops at St 
Pancras International for 1st time.

March  
2009

Key Output 0: More trains through 
core route. Some new rolling stock. 
Moorgate line closes.

15tph

End 
2011

Key Output 1 : Work at Blackfriars, 
Farringdon, on core track. Borough 
Viaduct. 12 car trains on MML, from 
Dartford & through core route.

16tph

End 
2015

Key Output 2: Work completed at 
London Bridge, including track on 
approaches, remaining outer areas 
12 car.

Up to 
24tph



The changes

• Currently 8-car trains at 8 tph
+100%

• By April 2009 8-car trains at 15 tph
+187%

• By 2012 12-car trains at16 tph
+300%

• By 2015 12-car trains at 24 
tph +450%



Outer Area Stations
T1 Current Status Start on Site Finish Scope

West Hampstead In Construction Dec 08 Oct 10 P2,3 & 4 Country End, P1 London End + 
Footbridge

St Albans Outline Design May 09 May 10 London End Extension, all 4 platforms

Bedford High Level options 
for review March 09

July 10 Aug 11 New Platform 1A, new through line, Platform 
Ext’s, New station building.

Luton Outline Design Dec 09 Dec 10 P1-4 country end, P5 London end + New DDA 
Footbridge

Mill Hill Broadway 95% Complete March 08 May 09 Split London/County on all 4 platforms

Luton Airport Complete Jan 08 Dec 08 Country End, All 4 platforms 

T2  Harpenden Detail Design started Feb 09 (GI’s) May 10 All 4 platforms, Country End

Elstree Slow Lines Detail Design Started April 09 Feb 11 Split Construction Period, London End P1&2 

Flitwick Slow Lines G4 Outline Design May 11 Sep 11 London End P1&2

T3 - Radlett Slows Outline Design Jun 09 Sep 11 London End P1&2

Leagrave Slows Outline Design Mar 10 Aug 10 London End P1 &2

Harlington Slows Outline Design May 11 Sept 11 London End P1&2



Luton Airport Parkway

First HST to stop at LAP
Following 12-car platform extension
14 December 2008

Tom Harris, Silver Spade
24 October 2007



Mill Hill Broadway



West Hampstead



West Hampstead



West Hampstead yesterday



Farringdon Station

• Photo looking down



Opening up Farringdon  



Opening up Farringdon  



Making way for Crossrail at  
Farringdon  



Blackfriars



Blackfriars north bank…



Rebuilding Blackfriars



Rebuilding Blackfriars



• Existing Station

2009 2010 2011



• 179 Queen Victoria St 
Demolished

• Bay platforms removed

2009 2010 2011



• Bridge structure replaced 
span by span

2009 2010 2011



• New track on East side

• New station earthworks

2009 2010 2011



• East side of roof constructed

2009 2010 2011



• Through track changed over to 
East side

2009 2010 2011



• West tracks removed

2009 2010 2011



• West bridge structure widened and 
replaced span by span

2009 2010 2011



• New Cathedral entrance 
opened

• New West terminating tracks

2009 2010 2011



• Completed scheme

• West half of roof completed

2009 2010 2011



And here’s one I made earlier…



Key Output 2



London Bridge

Today

To be



Shard of Glass

Southwark Towers demolished



Shard of Glass

•Secure funding!

•Southwark Towers demolished

•Shard to be complete by 2012

•Mixed use

•Retail, office, hotel and apartments

•New concourse built before 2012

•25 London Bridge Street also planned



Borough Viaduct



Preparing Borough 



The Thameslink Programme

More trains, new trains, improved stations,
more direct journeys to stations

you want to go to,
happening now


